How the project will progress

2018 - 2020

**ENGAGEMENT**
- Confirmation of Emerging Preferred Route
  - Consultation on Emerging Preferred Route (Q4 2018-Q2 2019)
  - Finalisation of Emerging Preferred Route (Q2 2019)

**STATUTORY PROCESS**
- Preparation of Statutory Application
- Optimise Engineering Design
- Prepare Environmental Impact Assessment Report
- Define property requirements and prepare CPO
- Submission of Statutory Planning Application to An Bord Pleanála
- Statutory Consultation in accordance with the legislative requirements
- An Bord Pleanála deliberations including an Oral Hearing where required
- An Bord Pleanála to:
  1. Approve the application, approve with conditions, or refuse the application; and
  2. Confirm, amend, or reject the CPO.

2021 - 2027

**ACQUISITION**
- Construction Commences on a Phased Basis – Each corridor upgrade will take up to 2 years to complete

**START OF PROPERTY ACQUISITION AND CONSTRUCTION**
- NTA formally requests a compensations claim from the CPO affected parties and discussions commence about valuation
- Affected party appoints professional valuer to prepare and submit a compensation claim to NTA
- On reaching agreement, compensation is paid; otherwise the matter may be referred by either party to the property arbitrator to assess compensation
- Acquisition is finalised
- In parallel NTA will progress the construction of the Core Bus Corridors.